

ORDINANCE NO. 023-124

AN ORDINANCE AUTHORIZING
CHANGE ORDERS TO
CONTRACTS APPROVED BY
THE TRANSIT BOARD

WHEREAS, Change orders for contracts originally valued at \$1,000,000.00 or less that individually or cumulatively increase the original contract value by more than 10% require approval by the Chicago Transit Board; and

WHEREAS, Change orders for contracts originally valued at more than \$1,000,000.00 that individually or cumulatively increase the original contract value by more than 10% or by more than \$500,000.00 require approval by the Board; and

WHEREAS, Change orders that extend the original contract completion or termination date by more than twelve months require approval by the Board; and

WHEREAS, Change orders for contracts that are not contracts for Public Works Projects that individually or cumulatively increase the original contract value by more than 50% are permitted only when the Board determines that such increases are in the best interest of the Authority; and

WHEREAS, The following change orders, either individually or cumulatively with previous change orders, increase the original value of the respective contract by more than 10% or \$500,000.00, extend the original contract completion or termination date by more than twelve months, and/or increase the original contract value for contracts that are not Public Works Projects by more than 50% and the Board has determined that such increases and extensions are in the best interest of the Chicago Transit Authority; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of the Chicago Transit Board, the President of the Chicago Transit Authority, and the Vice President of Purchasing and Supply Chain, or their designees, are hereby authorized to execute the following contract change orders:

- 1.1 Contract No. B20OP00907 – OER Services, LLC
Original Ordinance No. 020-103
Description: *Rental of lift equipment for a period of up to 36 months from date of contract execution.*

This Change Order No. 2 authorizes additional funds. This contract provides for the rental of various platform lifts used system-wide by CTA trade personnel for maintenance and repair of the elevated structures and facilities unreachable from the ground. Staff previously extended the contract for six months via letter. This Change Order No. 2 requests a 15%

ORDINANCE NO. 023-124

(Continued) -2

increase in funding to allow sufficient funds to cover forecasted expenditures and unanticipated rental services through the time extension. Staff recommends approval of the proposed Change Order No. 2 to ensure continued service without interruption until a new solicitation can be advertised and a contract awarded.

Change Order No. 2: \$225,000.00

Revised Contract Amount: \$1,875,000.00

1.2 Contract No. B18OP04495R2 – Concare, Inc.

Original Ordinance No. 019-111

Description: *Elevator floor replacement for a period of 36 months from date of contract execution.*

This Change Order No. 3 authorizes a six-month time extension. This contract provides for the removal and replacement of existing damaged and deteriorated flooring within various elevator cabs located at CTA Rail Stations. This contract also provides the resources to address elevator flooring deficiencies across the system to help keep the elevator floors safe from tripping hazards. This contract was previously extended by 12 months via letter. Change Order No. 3 requests an additional six-month time extension to allow time to re-bid the solicitation for a new contract. Staff recommends the approval of the proposed Change Order No. 3 to ensure continued service without interruption until a new contract is in place.

Change Order No. 3: \$0.00 + 6-Month Time Extension

Revised Contract Amount: \$596,000.00

1.3 Contract No. B20OP04635R2 – Innovative Component Sales, Inc.

No Original Ordinance No.: *B Agenda Item*

Description: *Tactile and Braille signs for a period of up to 36 months with two unfunded, one-year options from the date of contract execution.*

This contract is for tactile and braille signs that are mounted on existing CTA bus stop poles and are used to assist people with visual impairments to identify bus stop locations. This Change Order No. 1 approves additional funding that will allow for an expansion of the tactile sign rollout to more bus routes. The funding will be enough to purchase additional signs to support expansion of the project.

Change Order No. 1: \$ 47,000.00

Revised Contract Amount: \$ 150,000.00

SECTION 2. The Chairman, President, and Vice President of Purchasing and Supply Chain, or their designees, are further authorized to take such actions and execute such documents as may be necessary to implement the objectives of this ordinance.

ORDINANCE NO. 023-124
(Continued) -3

SECTION 3. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

October 13, 2023

Secretary

October 13, 2023